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Moffett Federal Airfield
Superfund Site
SouthwestDivisionNavalFacilitiesEngineeringCommand
MountainView,California

RESTORATION ADVISORY BOARD
MEETING AGENDA

DatelTime: Thursday, February 15, 2001, 7:00 to 9:00 p.m.

Location: City of Mountain View Community Center
201 South Rengstorff Avenue
Room 3

7:00 to 7:15 WELCOME AND INTRODUCTIONS

REVIEW AGENDA
PRIOR MINUTES APPROVAL
• August 29, 2000
• November 30, 2000

7:15 to 7:45 SITE STATUS UPDATE
CIRCULATE DOCUMENT SIGN-UP SHEETS

7:45 to 8:15 SITE 25 RESPONSE TO COMMENTS DISCUSSION

8:15 to 8:45 GROUNDWATER REMEDIATION SYSTEMS UPDATE

8:45 to 8:50 SUBCOMMITTEE REPORTS

8:50 to 9:00 NEXT RAB
POTENTIAL AGENDAS FOR FUTURE RABs
PUBLIC QUESTIONS/CLOSING COMMENTS

9:00 ADJOURN

Note: This quarter's THE meeting is at 5:00 p.m. in Room 2 of the Community Center.



MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS

15

FFA Document Actions

FFA Schedule Attachment 3 25 Oct 00 31 Oct 00 Complete

FFA Amendment FFA Amendment re: Parties

East-SideAquifer Treatment System (EATS)

Final EATS O&M Manual 28 Sept 00 N/A Document Finalized per FFA no
comments received 30 days.

Draft Interim Remedial Action Report (IRAR) 2 Feb 01 22 Mar 01 45

West-Side Aquifer Treatment System (WATS)

Final WATS O&M Manual 18 Oct 00 22 Nov 00 60 days 22nov00 USEPA comments

No RWQCB comments

Draft RTC 31 Jan 01

Response to Comments on Final WATS O&M Manual 2 Feb 01

Draft Interim RemedialAction Report (IRAR) 12 Jan 01 28 Feb 01 45

Site 22

EPA & RWQCB Concurrence Letter on Site 22 FS 30 Oct 00 N/A 27Oct00 USEPA/RWQCB
Report concurrence letter

Draft Site 22 Proposed Plan (per FFA) 29 Dec 00 28 Jan 01 30 days

RTC Draft Proposed Plan 9 Feb 01 19 Feb 01 10

Draft Final Proposed Plan (per FFA) 9 Mar 01 23 Mar 01 14

Meetingto Resolve Agency Concerns DF PP " 16 Mar 01 N/A

Final Proposed Plan (per FFA) 23 Mar 01

Public Comment Period 2 Apr 01 2 May 01 30

!



MOFFE'i-FFEDERAL AIRFIELD
DOCUMENT ACTION ITEMS

15 February 2001

Site25 Documents

Draft Response to Comments (RTC) on Revised Final 20 Oct 00 22 Nov 00 30 days 17Nov00 RWQCB letter
(RF) Stationwide FS (dated 9/30/99) 08Nov00 USEPA e-mail comment

on ecological monitoring

17Nov00 USEPA e-mail

16Nov00 NASA e-mails

DF RTC on RF Site 25 (Stationwide) 29 Dec 00 28 Jan 01 30 days 12Dec00 conference call with
USEPA & RWQCB to discuss
USEPA 08Nov00 comment

03Jan01 conference call with
USEPA and RWQCB to discuss
their comments on the Navy's
response to 08Nov00 comment

08Jan01 Navy letter to EPA &
RWQCB to summarize agreements
reached in conference call 03Jan01

Agency comments on DF RTC
submitted 29Jan01

07Feb01 meeting with agencies to
discuss their comments on DF RTC

Final RTC and Amended Revised Final FS Stationwide 28 Feb 01 28 Feb 01 30 USEPA, RWQCB, NASA
concurrence letters

Draft Proposed Plan 29 Apr 01 29 May 01 30



MOFFETT FEDERAL AIRFIELD
DOCUMENT ACTION ITEMS

15 February 2001

OU1 ROD (8/97) Documents

Sites 1 and 2 Inspectionand Maintenance Reports 17 Aug 00 2 Oct 00 45 days

(Dated 7/22/99, 11/22/99, 4/3/00, 7/14/00)

Sites 1 and 2 Post-Closure Monitoring Reports 17 Aug 00 26 Oct 00 45 days USEPA Comments

(Dated 10/6/99, 2/4/00, 4/10/00, 7/20/00) No RWQCB Comments

Response Letter 5 Feb 01

To address comments in Annual Rpt.

Sites 1 and 2 Annual Post-Closure Monitoring and 13 April 01 29 May01 45 days
Maintenance Report

Final OU1 (Sites 1 and 2) As-Built Report and Remedial 13 Oct 00 22 Nov 00 60 days 8Nov00 RWQCB concurrence Itr

Action (As-built) Report 22Nov00 USEPAe-mail comments

Response to Comments 1 Feb 01

To address RA Report comments in a
separate report

Draft Interim Remedial Action Report for Sites 1 and 2 30 March 01 16 May 01 45 days

Sites 1 and 2 Post-Closure Monitoring Report 26 Jan 01 12 Mar 01 45 days

(3reQuarter 2000 Sampling Event)

Sites 1 and 2 Post-Closure Monitoring Report 15 Mar 01 27 Apr 01 45 days

(4thQuarter 2000 Sampling Event; data only)



MOFFETTFEDERALAIRFIELD
DOCUMENTACTIONITEMS

15February2001

Northern Channel (Site 27)

Northern Channel Physical Characterization Report 3 Feb 00 22 May 00 RWQCB

24 Apr 00 USEPA

Northern Channel Physical Characterization Report 29 Nov 00 29 Nov 00 Comment Resolution Meeting
Draft Response to Comments (RTC) 29Nov00

Draft FS 15 Mar 01 29 Apr 01 45 08Feb01 meeting with
agencies to discuss status of
FS

No Further Action Sites

Response to Comments Revised Final Stationwide FS 26 Mar 01 25 Apr 01 30 USEPA Comments 3Jan00
dated 30Sep99 RWQCB Comments 13Dec99

NASA Comments 13Nov00
Groundwater-Related Documents

USEPA Capture Zone letter N/A 30 Mar 00 RTC - See Annual Report

Response Letter 5 Feb 01

USEPA Comments on Response to Comments Dated N/A 7 Jun 01 RTC - See Annual Report
April 20, 2000 on May 1999 and August 1999 Quarterly
Reports and February 17, 2000 Meeting Summary Response Letter 5 Feb 01

November 1999 (dated August 2, 2000) 4 Aug 00 21 Nov 00 USEPA e-mail 21Nov00

No RWQCB comments

Response Letter 5 Feb 01

RTC-See Annual Report



MOFFETT FEDERALAIRFIELD
DOCUMENT ACTION ITEMS

15 February 2001

February 2000 (datedAugust 2, 2000) 4 Aug 00 21 Nov 00 USEPA e-mail 21nov00

No RWQCB Comments

Response Letter 5 Feb 01

RTC-See Annual Report

May 2000 8 Jan 01 8 Feb 01 30 days Future RTC-See Annual
Report

Aug 2000 See Note See Note Aug00 report to be included
in 29Jun01 Annual Report

Nov 2000 See Note See Note Nov00 report to be included
in 29Jun01 Annual Report

Draft Annual Report 29 June 01 14Aug 01 45 days Will include Aug00 and Nov
00 reports, RTC on Nov99,
Mar00, and May00; and
RTC on 30MarO0USEPA
Capture Zone letter

NPDES 3rdQuarter Letter & Results 11 Jan 01

ENACPAddendum to 10Mar00 Work Plan 1 Jan 01 11 Jan 01 Resolution of Agency
comments at 1-11-01

meeting
Orion ParkGroundwater Conditions Report 30 Nov 00 22 Jan 01 USEPA comments, no

RWQCB comments

Underground Storage Tank Documents

Final Petroleum Sites Appendix A 17 Apr 00 17 May 00 30 days Need RWQCB concurrence
letter

Draft Petroleum Sites Appendix G (Site 9) 08 Sept 00 23 Oct 00 45 days RWQCB-Pending



MOFFETTFEDERALAIRFIELD
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15February2001

Draft PetroleumSites Appendix H (Tanks 17 and 87) 1 Dec 00 19Jan 01 45 days RWQCB review

Draft Final Petroleum Sites Appendix E (Tanks 14 and 15 Dec 00 19Jan 01 30 days Need RWQCB concurrence
53) letter

Draft Final Petroleum Sites Appendix K (Tanks 1, 32, and 5 Jan 01 05 Feb 01 30 days Need RWQCB concurrence
131) letter

Draft Petroleum Sites Appendix J (Site 24) 5 Jan 01 23 Feb 01 45 days RWQCB review

Draft Petroleum Sites Appendix D (Various Sites) 24 Jan 01 16 Mar 01 45 days

Draft Phase 2 Tank Closure Report, PetroleumSites 26 Feb 01 16Apr 01 45 days
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April 6, 2001

Diane Silva, Code 05G
Administrative Records Coordinator
SWDIV NAVFACENGCOM

1220Pacific Highway
San Diego, CA 92132-5190

RE: Community Relations Support for Moffelt Federal Airfield
Transmittal: 15 February 2001 Restoration Advisory Board Meeting Handouts

Dear Ms. Silva:

I am pleased to submit the agenda and handouts from the 15 February 2001 Restoration
Advisory Board meeting for inclusion in the Moffett Federal Airfield Administrative
Record file. If you have any questions, please do not hesitate to call me at 858-452-0031

" x390.

Very truly yours,

Karen Linehan

Community Relations
Moffett Federal Airfield

Attachment: I copy

Cc: L. Rivero, FWENC


